



64 meadow lane
 Pine Grove
 NS
 B0N1Y0
 Phone: 902-706-3077

Current Address:

Job Address:

Print Date: 2018-12-17

[Redacted Address]

[Redacted Address]

Owner Info:

[Redacted Owner Info]

CONTRACT PRICE SUBTOTAL: \$77,694.00

Approved Selections

Selection sheet

2018-10-08	Selection Sheet - October 9th	\$0.00
	Remaining from Allowance	\$0.00 of \$0.00

Bath countertops

2018-10-18	Bath Countertop - Cloud White	\$0.00
	Remaining from Allowance	\$0.00 of \$0.00

Approved Selection Difference Subtotal: \$0.00

Approved Change Orders

Date	Title	Price
2018-10-17	Strapping in the back shed.	\$480.00
2018-10-17	Porch	\$992.85
2018-10-18	Tub Costs	\$3,465.00
2018-10-24	Painting	\$871.00
2018-10-26	Concrete cutting	\$500.00
2018-10-26	3 Additional lights	\$476.00
2018-10-26	Bathroom Backsplash	\$275.00
2018-11-15	Plumbing - Trim for shower valve	\$414.00

2018-11-15	Supply and install Floor leveler	\$190.00
2018-11-17	Additional box of flooring	\$92.00
2018-11-17	Window up chagre	\$150.00
2018-11-20	T Bar Ceiling work	\$1,042.00
2018-12-01	Dig Out window well	\$145.00
2018-12-01	Install Microwave hoodfan combo	\$295.00
2018-12-05	Drywall Chagres	\$385.00
2018-12-05	Basement closet - Closet door	\$889.99
2018-12-05	Siding work	\$489.00
2018-12-05	Freezer credit	-\$200.00
2018-12-05	Cleaner credit	-\$300.00
2018-12-05	Trim Package - Upgrades	\$893.60

Approved Change Orders Subtotal: \$11,545.44

Payments Received

Date	Title	Amount
	Deposit payment & 1st draw	\$22,750.00
	1st Draw - Rest of first draw owing.	\$9,000.00
2018-11-19	2nd draw	\$36,800.00

Payments Received Subtotal: \$68,550.00

Job Price Summary

Contract Price Subtotal:	\$77,694.00
Approved Selection Difference Subtotal:	\$0.00
Approved Change Order Subtotal:	\$11,545.44
Job Running Total:	\$89,239.44
Less Payments Received:	\$68,550.00
Remaining Balance:	\$20,689.44